

## FOCUS ON: BLACKHEAD COASTAL PATH



### projectupdate

Promenade rock armour complete with new handrail and the temporary walkway now removed.

With the rock revetment completed the temporary walkway installed to accommodate the access for the two residents houses, has been removed from the promenade. This allowed the new handrail to be installed. Works continue to the gabion basket retaining structure on the concrete promenade and on the toe of the bank. The upper path and promenade remain closed to the public.

Works commenced on installing new netting anchored into place in section A of the cliff face remedial works prior to the Christmas Holidays. With the first full length section now completed. Dependent on the rock face conditions these works will continue in each of the sections with new rock anchors or rock netting as per the design. For safety reasons the works sections sequence may change or the works may stop for a period dependent on weather conditions.

### upcomingworks

**Concrete Promenade Works**  
Ongoing until January 2019

**Upper Path (section A)**  
Works on hold until Promenade completion

**Upper Path (car park access)**  
Spring 2020 - weather dependent

**Cliff Face Repairs**  
Ongoing until Spring 2020

**Pathworks (section B)**  
Ongoing until Spring 2020

**Project Completion**  
Spring 2020



## FOCUS ON: BLACKHEAD COASTAL PATH



Cliff face after scaling and prior to netting installation



Debris after heavy scaling has been completed



First of the new rock fall netting installation completed



Gabion basket continues to be built and filled along the promenade

## contactdetails

### Site Office:

Blackhead Path Car Park, Old Castle Road, Whitehead

T: 028 2563 3508 / [bhp@fpmccann.co.uk](mailto:bhp@fpmccann.co.uk)

### For FP McCann:

Rebecca Henderson (Liaison Officer)

### For MEABC:

Colin Morrison (Project Development Officer)

### 24 Emergency Contact:

T: 028 7954 9090

**FP MCCANN** LEADING THE WAY IN REVETMENT WORKS

