

FOCUS ON: BLACKHEAD COASTAL PATH



projectupdate

The Blackhead Coastal Path is currently closed along its full length, with access at the Golden Steps for emergency services only. The first two sections of the promenade have been laid with reinforced concrete with a brush finish. The next section is being prepared and the concrete will be laid when the weather is suitable. Work on the rock armour revetment by Ashleigh Contracts is 98% complete. No works have been undertaken on the Section A upper path since the last newsletter. No works have been undertaken on the car park access to the upper path since the last newsletter. Vegetation clearance works have commenced on the Section B pathworks prior to the commencement of the surface works. The cliff face remedial works have commenced with de-vegetation, descaling, debris release from existing netting and mesh removal works ongoing. These works are being undertaken by a locally based sub-contractor using IRATA Rope technicians.

Cliff face remedial works are ongoing

upcomingworks

Rock Armour Revetment Works
Nearly complete

Concrete Promenade Works
Ongoing until December 2019

Upper Path (Section A)
Works on hold until Promenade completion

Upper Path (Car Park Access)
March 2020 - weather dependent

Cliff Face Repairs
Ongoing until Spring 2020

Pathworks (Section B)
Ongoing until Spring 2020

Project Completion
Spring 2020



FOCUS ON: BLACKHEAD COASTAL PATH



Descaling Works



Last section of rock armour revetment underway



New promenade surface of reinforced concrete with brush finish



View north of the rock armour revetment

contactdetails

Site Office:

Blackhead Path Car Park, Old Castle Road, Whitehead
T: 028 2563 3508 / bhp@fpmccann.co.uk

For FP McCann:

Rebecca Henderson (Liaison Officer)

For MEABC:

Colin Morrison (Project Development Officer)

FP MCCANN LEADING THE WAY IN REVETMENT WORKS

MC
fpmccann